ATTACHMENT B

ARIES PROJECT

TIMELINE
Month&Year Task Benchmark Status
Dec. 2002 Request for Proposals (RFP) released 1 Completed
June 2003 | Initiation of ARIES Project 2 Completed
Feb. 2004 Rough design of tables/flow charts and the software prototype 3 Completed

ARIES partners

obtained (by UARP) from subcontractor and distributed to

2005 (1 year or 1000 hours, whichever comes first)

June 2004 Alpha testing 4 Completed
Oct. 2004 Beta testing 5 In process
Jan.- Feb. Completion of the development of ARIES software 6 In process
2005 - ARIES partners trained on the Management Information
System
Jan.- Dec. Extended maintenance period 7 To be completed

Project Contacts

County of San Diego
Terry Cunningham
Chief of the Office of AIDS Coordination
San Diego County
Office of AIDS Coordination
3043 Fourth Avenue
San Diego, California 92013
(619) 296-3400 Ext. 152

State of Texas
Darla K. Metcalfe
Project Director
Texas Department of Health
HIV/ISTD Epidemiology Division
1100 W. 49" Street
Austin, Texas 78756
(512) 490-2555

County of San Bernardino
Gary McBride, Chief of Administrative Services
Daniel Perez, Program Coordinator
Jerry Sharp, Supervising Automated Systems
Analyst Il
San Bernardino County
Department of Public Health
351 N. Mt View
San Bernardino, California 92415-0010
(909) 387-6223

State of California
Susan Sabatier
Chief, CARE Research and Evaluation Section
Department of Health Services
Office of AIDS
611 N. 7" Street, Suite A
Sacramento, California 95814-0208
(916) 322-2851

Lead for University of California Universitywide AIDS Research Program (UARP) will be Bart Aoki, Coordinator, Social/Behavioral and

Clinical Research
September 2004
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